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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of the suspender ropes

Today I was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
V. Pereyra, L. Woo, S. Daouk, A. Schmitt, & J. Lyons for additional details of Cable field work.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:10
- From 07:10 until 07:15, the plastic covering over the zinc paste was removed, & the zinc paste was
inspected to make sure that it was still in good condition.
- From 07:20 until 08:20, wrapping of the Cable was ongoing with the “pull” machine. They progressed
about 1.0m during this time, & stopped when the machine ran up next to the cable band (CB) at PP 96N.
- From 07:30 until 11:30, zinc paste was being applied to the Cable in the bay between CBs 96N & 94N. -
Note: the Cable was solvent cleaned yesterday afternoon.
- From 08:20 until 08:35, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 08:35 until 08:40, about 12 wraps of S-wire was loosely wound around the Cable to be able to be
hand wrapped later.
- From 08:40 until 09:40, the air balancer was moved uphill, & the “push” wrapping machine was installed
on the Cable
- From 09:40 until 10:20, Tony’s crew wrapped the first 300mm of S-wire just uphill of the cable band (CB)
at PP 96N.
- From 10:30 until 11:00, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 11:00 until 11:30, the 300mm section of S-wire was knocked downhill to lap under the CB caulking
groove.
- From 11:30 until 11:50, the wrapping machine was aligned to get ready to start wrapping.
- From 11:50 until 14:00, wrapping of the Cable was ongoing with the “push” machine. They progressed
about 5.0m during this time, & stopped near PP 95N when the bobbins ran low on S-wire.
- From 14:00 until 14:20, Cadwelds were placed atop the Cable to secure the S-wire in place.
- At 14:20, they started to prep to do the S-wire butt splice, & started to install full bobbins in the wrapping
machine.
- At 14:20, I left the catwalk, & Victor Pereyra took over the inspection of the wrapping operation in the
North main-span. See his diary for details of the work performed after this time.
- From 14:20 until 14:30, I filled out the inspection checklist for the work inspected today.
- At 14:40, I left the bridge. - Note: I was only scheduled to work an 8-hour shift today.
- From 15:00 until 15:30, I wrote my diary for the day, checked email, & spoke with Roman Granados

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 424 Date: 29-Oct-2012 Monday

about some of the details of the Cable wrapping operation.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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